

Approve the activation path

A certified festival platform is ready to move into controlled production.

10/10 journeys | Chromium 14/14 | WebKit 14/14 | 12/12 runtime readiness

CERTIFIED NOW

A working operating platform

- Visitor guide, Live Beach, ticket lifecycle, sculptor roster, Passport, voting, and Guest Services.
- Sponsor and vendor intake, private partner status, receivables, milestones, branding, compliance, and outreach.
- Operations command, document intake, delegated work, incident response, finance exports, and audit evidence.
- Reset-safe local provider sandboxes, deployed-site acceptance, and an offline narrated fallback for the boardroom.

FIVE DECISIONS REQUESTED

- ☐ 1
- Endorse SandFest as the operating hub while retaining proven systems of record.
-
- ☐ 2
- Approve staged post-board activation and the managed production foundation.
-
- ☐ 3
- Assign owners for provider accounts, identity, DNS, Apple signing, and recovery.
-
- ☐ 4
- Authorize collection and review of current finance, partner, schedule, map, permit, and policy sources.
-
- ☐ 5
- Keep RFID, closed-loop cashless, and unapproved providers deferred until evidence supports activation.

CONTROLLED PRODUCTION GATES

- Payments and accounting
- Email and safety messaging
- Weather, ferry, and camera edge fleet
- Identity, Turnstile, DNS, and recovery

FIRST 30 DAYS AFTER APPROVAL

0-10 DAYS

Assign account and source owners

10-20 DAYS

Load reviewed sources and production foundation

20-30 DAYS

Activate the first provider behind its acceptance gate

RECOMMENDED MOTION

Approve Texas SandFest as the operating hub and authorize the staged activation plan, account-owner assignments, and controlled ingestion of current operating sources, while keeping live providers and higher-risk optional technologies deferred until each gate is accepted.